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CCR No. 97-0440 Logged Date 3/31/97 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class I I

Title (description)
User account change and installation of Sun COTS software to support ICO development effort

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline

Problem
Landover is completing a contract to design and develop mission planning software for the “ICO” project run out
of HITS in Denver.  To meet development schedules, the following configuration tasks are needed:

1) Move the user account “icocm” to the system “angband” (because of storage limitations on its current
platform, “mirfield”).  Carl Wheatley has approved ICO’s use of angband storage.

2) Install BuilderXccessory and 2 additional C++ licenses on the sun “mirfield”.  All software/licenses have
been purchased and delivered by HITS in Denver.

Development schedules will slip if the user account and COTS packages are not configured in a timely manner.

Proposed Solution
Move the user account icocm from mirfield to angband (IP# 155.157.122.16).
Install and configure BuilderXcessory and the 2 additional SparcWork licenses on the Sun
“mirfield” (IP# 155.157.115.31).  Tony Cetuk (2134D, x0421) has the software packages.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O X

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Tony J. Cetuk
Signature Date

Office M&O Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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